Forensic Science Division
Status Update — Year End 2013

Staffing Levels

In FY13, the Michigan State Police (MSP) budget was appropriated monies to hire 20 new scientists. Nineteen (19) of
these scientists were hired into the Forensic Science Division (FSD), across all disciplines, with the remaining scientist
being hired within the CODIS Section of the Biometrics and Identification Division. The last of these scientists were hired
in July 2013. Once these scientists are trained to competency (projecting December 2015), FSD anticipates it will provide
forensic services that average a 30-day turnaround time in all disciplines.

Case Backlogs & Turnaround Times
The table below shows the current backlogs and turnaround times as of December 31, 2013. A 12% reduction in backlog

was realized in December 2013. With planned outsourcing of cases and the continual completion of scientists’ training
programs, it is anticipated that FSD will see an additional 25% reduction in backlog by the end of this summer.

Biology Controlled Firearms Latent Toxicology Toxicology Trace
(DNA) Substances Toolmarks Prints Blood Drug Evidence
Alcohol Reports Quest. Docs
Case 2,832 1,702 2,277 506 67 2,768 217
Backlog
Average
Turnaround 100 40 72 28 6 180 88
Time (days)

Since 2009, the average turnaround time for case completion in FSD has been significantly reduced from approximately
90 days to approximately 58 days. Due to the hiring of the new scientists and the use of senior scientists to train them,
FSD turnaround time remained constant from the previous year.

Plan to Reduce Backlog

Over the past four months, the Toxicology Unit at the Lansing Forensic Laboratory has completed more cases than it has
received. However, the existing backlog of drug reports would still take 18-24 months to complete at the current rate of
cases received vs. cases completed. To aid in this effort MSP will be outsourcing 2,500 cases to a private vendor in
February of this year, which will lead to a 90% reduction in the Toxicology Unit backlog and will allow for the timely
delivery of services to all law enforcement agencies and the courts. In addition, a number of biology cases were
outsourced to a private vendor in December 2013, and plans are being made to outsource firearms cases later this year
to help in the elimination of that backlog.

In addition to outsourcing, FSD will be piloting a nationally trending analytical process to examine sexual assault cases
through the use of Y-STR screening. This technique is more precise and takes a fraction of the time that traditional
biological screening requires. For controlled substances and toxicology casework, FSD has purchased hydrogen
generators to begin transitioning to the use of that gas instead of helium for utilization in required instrumentation. This
technology will result in improved instrument run times during casework analysis. A traditional run time of 45 minutes in a
toxicology drug case will be cut to approximately 20 minutes. With nearly 40,000 cases being conducted annually
between these two disciplines, the time savings will significantly improve turnaround times and increase capacity.

Summary

FSD has finally stabilized its operations following the unexpected 2009 closure of the Detroit Police Department Crime
Laboratory, which resulted in an immediate backlog of over 20,000 cases. Funding has been restored to MSP’s budget
that has allowed for an adequate number of scientists and technicians to be hired and trained, equipment and
instrumentation to be purchased, and necessary facility improvements to be made to laboratories. FSD’s efforts have
resulted in nearly a 50% reduction in case backlog from 2009. With sustained support, forensic services within Michigan
will continue to improve to a level that will meet the demands of the courts and all law enforcement.



